COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2004

ESTIMATE SUMMARY 09:34:08
CONTID: C12324 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 12324-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 251.0 DAYS TIME ALLOW: 345 WORK DAYS
C 470 EXTENSION PHASE II PERCENT TIME: 72.75 ORIG TIME ALLOW: 345 WORK DAYS
PROJECT NO: NH 4701-089
C 470 EXTENSION PHASE IT
NAME OF ROAD: C 470
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/27/2004 DATE TIME STARTED 09/08/2003
7321 EAST 88TH AVENUE DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003
DATE AWARDED 07/30/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 09/08/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,020,662.53 PARTICIPATING $ 4,698,410.98 S 930,553.83
AWARD PROJECT AMT: $ 7,787,777.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 52.08% TOTAL EARNINGS 4,698,410.98 930,553.83
FUNDS AVAILABLE: $ 4,322,251.55 STOCKPILED MATERIALS 468,724.91 -3,125.00
GROSS EARNINGS 5,167,135.89 927,428.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,948.88 -501.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,153,187.01 926,927.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,153,187.01 926,927.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 926,927.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00001 *REMOVAL OF STRUCTURE 4.000 4.000
EACH 0.000 0.00
630.00000 4.000 2,520.00
0010 202-00010  REMOVAL OF TREE 125.000 90.000
EACH 0.000 0.00
250.00000 90.000 22,500.00
0015 202-00024  REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 2.000
EACH 0.000 0.00
430.00000 2.000 860.00
0020 202-00035 *REMOVAL OF PIPE 369.000 369.000
LF 0.000 0.00
17.00000 369.000 6,273.00
0025 202-00037  REMOVAL OF END SECTION 9.000 8.000
EACH 0.000 0.00
230.00000 8.000 1,840.00
0030 202-00090 *REMOVAL OF DELINEATOR 106.000 20.000
EACH 0.000 0.00
8.00000 20.000 160.00
0035 202-00201 *REMOVAL OF CURB 2,242.000 150.000
LF 0.000 0.00
5.00000 150.000 750.00
0040 202-00220 *REMOVAL OF ASPHALT MAT 3,697.440 3,627.440
sY 70.000 210.00
3.00000 3,697.440 11,092.32
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,723.000 10,527.000
sY 1,748.000 1,922.80
1.10000 12,275.000 13,502.50
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 12,362.000 8,764.000
SF 3,598.000 5,576.90
1.55000 12,362.000 19,161.10
0055 202-00750 *REMOVAL OF LUMINAIRE 14.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 3.000
EACH 1.000 3,050.00
3,050.00000 4.000 12,200.00
0065 202-00810 *REMOVAL OF GROUND SIGN 12.000 8.000
EACH 0.000 0.00
122.00000 8.000 976.00
0070 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0075 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 8,827.000 8,827.000
LF 0.000 0.00
1.85000 8,827.000 16,329.95
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6,855.000 2,510.000
LF 935.000 1,514.70
1.62000 3,445.000 5,580.90
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000
LF 0.000 0.00
6.30000 158.000 995.40
0095 202-01300 *REMOVAL OF END ANCHORAGE 9.000 7.000
EACH 0.000 0.00
110.00000 7.000 770.00
0100 202-05150 *SANDBLASTING 20,500.000 0.000
SF 0.000 0.00
0.46000 0.000 0.00
0105 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
44,000.00000 1.000 44,000.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225,079.000 207,221.000
cy 0.000 0.00

3.20000 207,221.000 663,107.20
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 53,049.000 27,714.000
cy 9,026.000 60,474.20
6.70000 36,740.000 246,158.00
0120 203-01100 PROOF ROLLING 100.000 4.000
HOUR 1.500 168.00
112.00000 5.500 616.00
0125 203-01500 BLADING 100.000 18.000
HOUR 0.000 0.00
96.00000 18.000 1,728.00
0130 203-01597 *POTHOLING 31.750 31.750
HOUR 0.000 0.00
157.00000 31.750 4,984.75
0135 207-00205 TOPSOIL 9,311.000 6,862.000
cy 59.000 354.00
6.00000 6,921.000 41,526.00
0140 208-00011 *EROSION BALES (WEED FREE) 442.000 338.000
EACH 104.000 1,383.20
13.30000 442.000 5,878.60
0145 208-00020 *SILT FENCE 2,250.000 2,090.000
LF 0.000 0.00
1.55000 2,090.000 3,239.50
0150 208-00033 SEDIMENT TRAP 2.000 1.000
EACH 0.000 0.00
670.00000 1.000 670.00
0155 208-00040 CHECK DAM 15.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 3.000
EACH -2.000 -960.00
480.00000 1.000 480.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 12.000 5.000
EACH 0.000 0.00
255.00000 5.000 1,275.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000
EACH 0.000 0.00
1,440.00000 3.000 4,320.00
0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600
LS 0.100 467.00
4,670.00000 0.700 3,269.00
0180 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
3,950.00000 0.800 3,160.00
0185 208-00300 TEMPORARY BERMS 5,000.000 2,500.000
LF 0.000 0.00
0.75000 2,500.000 1,875.00
0190 209-00200 *TIME-RELEASED WATER PRODUCT 400.000 0.000
EACH 0.000 0.00
5.10000 0.000 0.00
0195 210-00810 *RESET GROUND SIGN 29.000 24.000
EACH 5.000 950.00
190.00000 29.000 5,510.00
0200 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0205 210-01130 *RESET GUARDRAIL TYPE 3 895.000 0.000
LF 895.000 7,607.50
8.50000 895.000 7,607.50
0210 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 1.000 220.00
220.00000 1.000 220.00
0215 212-00006 *SEEDING (NATIVE) 65.000 13.300
ACRE 0.000 0.00
350.00000 13.300 4,655.00
0220 212-00047 *SOIL PREPARATION (SPECIAL) 65.000 12.900
ACRE 0.000 0.00

420.00000 12.900 5,418.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 213-00003 *MULCHING (WEED FREE) 65.000 8.400
ACRE 0.000 0.00
150.00000 8.400 1,260.00
0230 213-00061 *MULCH TACKIFIER 9,750.000 985.000
1B 0.000 0.00
1.50000 985.000 1,477.50
0235 213-00100 *SOIL BINDER 30.000 12.900
ACRE 0.000 0.00
300.00000 12.900 3,870.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0245 214-00201 *DECIDUOUS TREE (TUBELING) 25.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0250 214-00401 *EVERGREEN TREE (TUBELING) 75.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 32,450.000 27,568.000
sy 0.000 0.00
1.10000 27,568.000 30,324.80
0260 304-06004 AGGREGATE BASE COURSE (CLASS 6) 9,373.000 0.000
SY 3,156.000 8,836.80
2.80000 3,156.000 8,836.80
0265 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,674.120 1,649.090
TON 25.030 1,276.53
51.00000 1,674.120 85,380.12
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14,484.000 10,069.420
TON 3,180.690 104,962.77
33.00000 13,250.110 437,253.63
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,744.000 1,055.530
TON 2,949.790 112,092.02

38.00000 4,005.320 152,202.16
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,333.000 792.000
GAL 850.000 850.00
1.00000 1,642.000 1,642.00
0285 412-00900 *CONCRETE PAVEMENT (9 INCH) 3,149.000 0.000
sy 0.000 0.00
31.00000 0.000 0.00
0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 3,148.993
BASKETS
sy 0.000 0.00
0.82588 3,148.993 2,600.69
0290 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 1,727.999
BASKETS0504
sy 0.000 0.00
0.82588 1,727.999 1,427.12
0295 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 3,502.000 0.000
Sy 0.000 0.00
33.00000 0.000 0.00
0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 3,501.997
BASKETS
sy 0.000 0.00
1.74746 3,501.997 6,119.60
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 494.000 318.000
SY 176.000 352.00
2.00000 494.000 988.00
0305 503-00042 *DRILLED CAISSON (42 INCH) 38.800 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 38.800
LF 0.000 0.00
85.05155 38.800 3,300.00
0310 503-00048 *DRILLED CAISSON (48 INCH) 110.000 0.000
LF 110.000 16,720.00
152.00000 110.000 16,720.00
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PCN: 12324-BID ESTIMATE RUN
PROJECT: NH 4701-089 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 109.000
LF -109.000 -9,800.00
89.90826 0.000 0.00
0315 503-00054 *DRILLED CAISSON (54 INCH) 50.800 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800
LF 0.000 0.00
62.99213 50.800 3,200.00
0320 506-00212 RIPRAP (12 INCH) 147.000 59.000
cY 88.000 6,688.00
76.00000 147.000 11,172.00
0325 507-00000 CONCRETE SLOPE AND DITCH PAVING 50.000 0.000
cy 0.000 0.00
210.00000 0.000 0.00
0330 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0335 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,891.000 2,027.000
LF 0.000 0.00
34.00000 2,027.000 68,918.00
0340 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000
LF 0.000 0.00
35.00000 1,660.000 58,100.00
0345 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000
LF 0.000 0.00
75.00000 22.000 1,650.00
0350 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 19.000
LF 0.000 0.00
92.00000 19.000 1,748.00
0355 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 85.000 32.000
LF 0.000 0.00

170.00000 32.000 5,440.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0360 603-05018 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0365 603-05024 24 INCH REINFORCED CONCRETE END SECTION 7.000 5.000
EACH 0.000 0.00
780.00000 5.000 3,900.00
0370 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,860.00000 1.000 1,860.00
0375 604-00305 *INLET TYPE C (5 FOOT) 10.000 6.500
EACH 0.000 0.00
2,000.00000 6.500 13,000.00
0380 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0385 604-00315 *INLET TYPE C (15 FOOT) 3.000 1.000
EACH 0.000 0.00
2,920.00000 1.000 2,920.00
0390 604-00320 *INLET TYPE C (20 FOOT) 1.000 0.000
EACH 0.000 0.00
4,030.00000 0.000 0.00
0395 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,420.00000 0.000 0.00
0400 604-25010 *VANE GRATE INLET (10 FOOT) 2.000 1.000
EACH 0.000 0.00
3,730.00000 1.000 3,730.00
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 3.000
EACH 0.000 0.00
4,460.00000 3.000 13,380.00
0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00

4,920.00000 4.000 19,680.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0415 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.800 1.800
EACH 0.000 0.00
4,100.00000 1.800 7,380.00
0420 604-30025 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000
EACH 0.000 0.00
9,590.00000 0.000 0.00
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,733.000 2,926.000
LF 1,841.000 20,251.00
11.00000 4,767.000 52,437.00
0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0430 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 4,822.000 1,199.000
LF 0.000 0.00
24.50000 1,199.000 29,375.50
0435 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 590.000 0.000
LF 505.000 18,685.00
37.00000 505.000 18,685.00
0440 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,192.000 0.000
LF 385.000 10,010.00
26.00000 385.000 10,010.00
0445 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,672.000 1,115.000
LF 404.000 11,716.00
29.00000 1,519.000 44,051.00
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 680.000 99.000
LF 400.000 22,000.00
55.00000 499.000 27,445.00
0455 606-01340 *END ANCHORAGE TYPE 3D 17.000 1.000
EACH 0.000 0.00
345.00000 1.000 345.00
0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 16.000
EACH 0.000 0.00
180.00000 16.000 2,880.00
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CAT NO0200 ROADWAY BID ITEMS

0460 606-01370 *TRANSITION TYPE 3G 12.000 4.000
EACH 6.000 4,260.00
710.00000 10.000 7,100.00
0465 606-01380 *TRANSITION TYPE 3H 6.000 1.000
EACH 0.000 0.00
390.00000 1.000 390.00
0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 4.000
EACH 0.000 0.00
235.00000 4.000 940.00
0470 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 4.000 10,640.00
2,660.00000 4.000 10,640.00
0475 606-02005 *END ANCHORAGE (FLARED) 19.000 5.000
EACH 5.000 5,750.00
1,150.00000 10.000 11,500.00
0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 14.000
EACH -5.000 -4,325.00
865.00000 9.000 7,785.00
0480 607-00015 *END POST (SPECIAL) 2.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0485 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 29.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
0490 607-11350 *FENCE DEER 5,530.000 0.000
LF 0.000 0.00
6.70000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 2,350.000 1,962.000
LF 0.000 0.00
1.90000 1,962.000 3,727.80
0500 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00

85.00000 0.000 0.00
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PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
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CAT NO0200 ROADWAY BID ITEMS

0505 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 15.000 0.000
EACH 0.000 0.00
117.00000 0.000 0.00
0510 607-53160 *FENCE CHAIN LINK (60 INCH) 2,015.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0515 609-60011 CURB TYPE 6 (SECTION M) 5,682.000 1,825.000
LF 489.000 2,689.50
5.50000 2,314.000 12,727.00
0520 612-00001 *DELINEATOR (TYPE I) 214.000 0.000
EACH 33.000 429.00
13.00000 33.000 429.00
0525 612-00002 *DELINEATOR (TYPE IT) 37.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0530 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 1.000 19.00
19.00000 1.000 19.00
0535 612-00021 *DELINEATOR (TYPE I) (BARRIER) 99.000 30.000
EACH 0.000 0.00
15.00000 30.000 450.00
0540 612-00022 *DELINEATOR (TYPE II) (BARRIER) 47.000 0.000
EACH 2.000 32.00
16.00000 2.000 32.00
0545 613-00200 *2 INCH ELECTRICAL CONDUIT 3,510.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
0550 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,150.000 2,150.000
LF 0.000 0.00
12.20000 2,150.000 26,230.00
0555 613-00300 *3 INCH ELECTRICAL CONDUIT 7,480.000 2,000.000
LF 1,279.000 10,999.40

8.60000 3,279.000 28,199.40
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CAT NO0200 ROADWAY BID ITEMS
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,400.000 1,200.000
LF 0.000 0.00
9.20000 1,200.000 11,040.00
0565 613-07000  *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
41,200.00000 0.000 0.00
0575 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0580 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 291.000 22.000
LF 0.000 0.00
140.00000 22.000 3,080.00
0585 613-50000 *LOWERING DEVICE 12.000 0.000
EACH 0.000 0.00
4,650.00000 0.000 0.00
0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 12.000
EACH 0.000 0.00
3,950.00000 12.000 47,400.00
0590 613-50100 *LIGHTING CONTROL CENTER 12.000 0.000
EACH 0.000 0.00
3,250.00000 0.000 0.00
0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 12.000
EACH 0.000 0.00
2,322.00000 12.000 27,864.00
0595 613-50150 *SECONDARY SERVICE PEDESTAL 20.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0600 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 0.000
EACH 0.000 0.00
2,140.00000 0.000 0.00
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0600 MATERIAL ALLOWANCE 4 LUMINAIRES 4.000
EACH 0.000 0.00
1,106.50000 4.000 4,426.00
0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 4.000
EACH 0.000 0.00
682.00000 4.000 2,728.00
0605 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0610 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 33.000
(1000 WATTS)
EACH 0.000 0.00
487.00000 33.000 16,071.00
0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 33.000
HARDWARE/FIXTURES/1000 WATT
EACH 0.000 0.00
218.00000 33.000 7,194.00
0615 614-00011 *SIGN PANEL (CLASS I) 29.000 0.000
SF 8.000 104.00
13.00000 8.000 104.00
0620 614-00012 *SIGN PANEL (CLASS II) 287.000 0.000
SF 18.000 252.00
14.00000 18.000 252.00
0625 614-00013 *SIGN PANEL (CLASS III) 2,869.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0630 614-00375 *STEEL SIGN POST (S 3X7.5) 16.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0635 614-00477 *STEEL SIGN POST (S 4X7.7) 8.000 0.000
LF 0.000 0.00

21.00000 0.000 0.00
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0640 614-00510 *STEEL SIGN POST (S 5x10) 23.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0645 614-01226 *STEEL SIGN POST (W 12X26) 78.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0650 614-01502 *STEEL SIGN POST (2 INCH ROUND) 69.000 0.000
LF 42.000 420.00
10.00000 42.000 420.00
0655 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 222.000 12.000
LF 0.000 0.00
28.50000 12.000 342.00
0660 614-03007 *CONCRETE FOOTING (TYPE 7) 3.000 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0665 614-07105 *MODIFICATION OF SIGN LEGEND 2.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0670 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
15,700.00000 0.000 0.00
0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 2.000
EACH 0.000 0.00
11,580.00000 2.000 23,160.00
0675 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
22,200.00000 0.000 0.00
0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 3.000
HARDW
EACH 0.000 0.00
14,750.00000 3.000 44,250.00
0680 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

33,700.00000 0.000 0.00
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0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000
EACH 0.000 0.00
21,880.00000 1.000 21,880.00
0685 614-42400  *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
47,100.00000 0.000 0.00
0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000
EACH 0.000 0.00
31,870.00000 1.000 31,870.00
0690 614-72875  *LOOP DETECTOR WIRE 3,000.000 2,232.000
LF 530.000 1,404.50
2.65000 2,762.000 7,319.30
0695 614-72878  *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0700 614-85115  *IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 0.000 0.00
29,700.00000 0.000 0.00
0705 614-86105  *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0710 614-86245  *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00
10,400.00000 0.000 0.00
0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000
EACH 2.000 10,500.00
5,250.00000 2.000 10,500.00
0715 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00

1,340.00000 0.000 0.00
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0720 625-00000 *CONSTRUCTION SURVEYING 1.000 0.702
LS 0.061 5,978.00
98,000.00000 0.763 74,774.00
0725 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 120,519.54
301,298.84000 1.000 301,298.84
0730 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0735 627-00002 *THERMOPLASTIC PAVEMENT MARKING 15,179.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
0740 627-00005 *EPOXY PAVEMENT MARKING 85.000 0.000
GAL 0.000 0.00
96.00000 0.000 0.00
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 169.600
GAL 87.000 3,132.00
36.00000 256.600 9,237.60
0750 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 407.000 0.000
SF 43.000 430.00
10.00000 43.000 430.00
0755 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 509.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0760 629-01001 *SURVEY MONUMENT (TYPE 1) 8.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0765 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0770 629-01006 *SURVEY MONUMENT (TYPE 6) 1.000 0.000
EACH 0.000 0.00

130.00000 0.000 0.00
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0775 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
0780 630-00000 FLAGGING 5,000.000 201.500
HOUR 20.500 389.50
19.00000 222.000 4,218.00
0785 630-00003 UNIFORMED TRAFFIC CONTROL 500.000 322.000
HOUR 46.000 2,530.00
55.00000 368.000 20,240.00
0790 630-00004 TRAFFIC CONTROL VEHICLE 4.000 2.000
EACH 0.000 0.00
1,880.00000 2.000 3,760.00
0795 630-00007 TRAFFIC CONTROL INSPECTION 250.000 107.000
DAY 10.000 1,200.00
120.00000 117.000 14,040.00
0800 630-00012 TRAFFIC CONTROL MANAGEMENT 425.000 161.000
DAY 25.000 8,500.00
340.00000 186.000 63,240.00
0805 630-80001 FLASHING BEACON (PORTABLE) 9.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0810 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
260.00000 4.000 1,040.00
0815 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 33.500
EACH 0.000 0.00
67.00000 33.500 2,244.50
0820 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 28.000
EACH 0.000 0.00
77.00000 28.000 2,156.00
0825 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 12.000
EACH 0.000 0.00

87.00000 12.000 1,044.00
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0830 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 832.000 387.500
SF 0.000 0.00
21.00000 387.500 8,137.50
0835 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
12,300.00000 2.000 24,600.00
0840 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0845 630-80360 DRUM CHANNELIZING DEVICE 400.000 48.500
EACH 0.000 0.00
46.00000 48.500 2,231.00
0850 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 5,820.000
LF 0.000 0.00
13.00000 5,820.000 75,660.00
0855 630-80380 TRAFFIC CONE 600.000 186.000
EACH 0.000 0.00
13.00000 186.000 2,418.00
0860 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 0.000 0.00
250.00000 1.000 250.00
0865 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 5.000 2.500
(TEMPORARY)
EACH 0.000 0.00
7,000.00000 2.500 17,500.00
0870 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0875 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 46,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0885 700-70013 F/A CONCRETE INCENTIVE PAYMENT 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70021 F/A ON-THE-JOB TRAINEE 5,625.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 241.000
FA 0.000 0.00
1.00000 241.000 241.00
0900 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70035 F/A FUEL COST ADJUSTMENTS 10,000.000 3,019.910
FA 80.620 80.62
1.00000 3,100.530 3,100.53
0910 700-70035 F/A REMOVAL OF PRAIRIE DOGS 20,000.000 7,137.500
FA 0.000 0.00
1.00000 7,137.500 7,137.50
0915 700-70035 F/A ROADWAY SMOOTHNESS INCENTIVE 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 900-00006 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 8,006.450 8,006.450
DOL 0.000 0.00
1.00000 8,006.450 8,006.45
1250 900-00006 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 24,455.890 24,455.890
CONDITIONS
DOL 0.000 0.00
1.00000 24,455.890 24,455.89
1260 202-00210 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 1,446.000 1,446.000
sy 0.000 0.00

3.44000 1,446.000 4,974.24
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1270 900-00006  ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000
DOL 0.000 0.00
36,780.18000 0.000 0.00
1271 900-00006 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 9,571.180 9,571.180
COSTS
DOL 0.000 0.00
1.00000 9,571.180 9,571.18
1285 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1290 900-00014 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000
LS 0.000 0.00
4,767.26000 1.000 4,767.26
1295 900-00006  ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 0.000 0.000
SERVICES
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 6,736,880.65 $ 594,012.485% 3,399,320.63
CAT NO0310 F-16-NF-ROONEY RD STR
0925 206-00000 STRUCTURE EXCAVATION 3,609.000 3,609.000
cy 0.000 0.00
4.00000 3,609.000 14,436.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 1,031.000
cy 1,572.000 13,047.60
8.30000 2,603.000 21,604.90
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 108.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,067.000 565.000
cy 0.000 0.00
12.25000 565.000 6,921.25
0945 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
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CAT NO0310 F-16-NF-ROONEY RD STR
0950 502-00460 *PILE TIP 18.000 18.000
EACH 0.000 0.00
82.00000 18.000 1,476.00
0955 502-11284 *STEEL PILING (HP 12x84) 1,070.000 1,070.000
LF 0.000 0.00
29.00000 1,070.000 31,030.00
0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12x84) 0.000
LF 0.000 0.00
14.95000 0.000 0.00
0960 504-04410 *BLOCK FACING 1,554.000 1,554.000
SF 0.000 0.00
6.60000 1,554.000 10,256.40
0965 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 61.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
0970 513-00600 BRIDGE DRAIN 1.000 0.500
EACH 0.000 0.00
2,660.00000 0.500 1,330.00
0975 515-00120 *WATERPROOFING (MEMBRANE) 784.000 0.000
sy 784.000 5,723.20
7.30000 784.000 5,723.20
0980 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000
LF 0.000 0.00
114.00000 142.000 16,188.00
0985 601-03040 *CONCRETE CLASS D (BRIDGE) 415.000 401.000
cy 0.000 0.00
280.00000 401.000 112,280.00
0990 601-40300 *STRUCTURAL CONCRETE COATING 1,260.000 0.000
Sy 0.000 0.00
5.50000 0.000 0.00
0995 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,265.000 49,265.000
1B 0.000 0.00
0.52000 49,265.000 25,617.80
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CAT NO0310 F-16-NF-ROONEY RD STR

1000 606-10700 *BRIDGE RAIL TYPE 7 402.000 350.000
LF 0.000 0.00
58.00000 350.000 20,300.00
1005 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 306.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
1010 613-00200 *2 INCH ELECTRICAL CONDUIT 410.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1015 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000
LF 0.000 0.00
13.30000 23.000 305.90
1020 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000
LF 0.000 0.00
9.20000 952.000 8,758.40
1025 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000
SF 0.000 0.00
30.00000 5,270.000 158,100.00
1275 900-00014 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000
LS 0.000 0.00
5,961.60000 1.000 5,961.60
CAT 0310 CURRENT AMT $ 506,613.55 $ 18,770.80 % 440,289.45

CAT NO0320 F-16-KW-C 470 NB OVER I-70

1030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.500
LS 0.000 0.00
25,500.00000 0.500 12,750.00
1035 206-00000 STRUCTURE EXCAVATION 350.000 350.000
cY 0.000 0.00
4.00000 350.000 1,400.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,572.000 1,572.000
cY -1,572.000 -13,047.60

8.30000 0.000 0.00
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1045 206-00200 STRUCTURE BACKFILL (CLASS 2) 115.000 20.000
cy 0.000 0.00
14.00000 20.000 280.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000
cy 0.000 0.00
12.25000 0.000 0.00
1055 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
14,900.00000 0.000 0.00
1060 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
1065 502-11274 *STEEL PILING (HP 12x74) 278.000 278.000
LF 0.000 0.00
27.00000 278.000 7,506.00
1070 503-00036 *DRILLED CAISSON (36 INCH) 90.000 90.000
LF 0.000 0.00
99.00000 90.000 8,910.00
1075 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1080 509-00000 *STRUCTURAL STEEL 241,500.000 0.000
1B 0.000 0.00
1.05000 0.000 0.00
1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992
1B 0.000 0.00
0.88099 185,299.992 163,247.44
1085 512-00101 BEARING DEVICE (TYPE I) 6.000 6.000
EACH 0.000 0.00
570.00000 6.000 3,420.00
1090 515-00120 *WATERPROOFING (MEMBRANE) 1,330.000 0.000
sy 0.000 0.00

7.30000 0.000 0.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70

1095 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 115.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000
LF 0.000 0.00
64.00000 115.000 7,360.00
1100 601-03040 *CONCRETE CLASS D (BRIDGE) 350.000 69.650
cy 0.000 0.00
280.00000 69.650 19,502.00
1100 MATERIAL ALLOWANCE DECK PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1100 MATERIAL ALLOWANCE DECK PANELS 334.460
cy 0.000 0.00
83.72320 334.460 28,002.06
1105 601-40300 *STRUCTURAL CONCRETE COATING 163.000 0.000
SY 0.000 0.00
5.50000 0.000 0.00
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 94,233.000 7,622.000
1B 0.000 0.00
0.52000 7,622.000 3,963.44
1115 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.000 0.000
LF 484.000 26,620.00
55.00000 484.000 26,620.00
1120 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 605.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
1125 613-00075 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000
LF 0.000 0.00
13.30000 0.000 0.00
1130 613-00200 *2 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00

7.90000 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004
PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 F-16-KW-C 470 NB OVER I-70

1255 601-03040 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE 0.000 -2.800
cy 0.000 0.00
70.00000 -2.800 -196.00
1265 513-00690 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000
EACH 0.000 0.00
5,211.00000 0.000 0.00
1280 900-00014 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 1.000 1.000
STRUCTURE F-16-KW
LS 0.000 0.00
26,170.55000 1.000 26,170.55
CAT 0320 CURRENT AMT $ 592,141.31 $ 13,572.40% 308,935.49
CAT NO0325 F-16-HQ
1135 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
1140 210-00440 REPAIR CURB 170.000 139.000
LF 0.000 0.00
19.00000 139.000 2,641.00
1145 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
1150 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 513.000 477.000
LF 0.000 0.00
19.50000 477.000 9,301.50
1155 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 1.000
HARDWARE
EACH 0.000 0.00
4,020.00000 1.000 4,020.00
1160 700-70130 F/A REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0325 CURRENT AMT $ 44,281.50 $ 0.00$ 15,962.50
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CAT NO0360 MSE WALLS
1165 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 629.000 554.000
sy 0.000 0.00
5.00000 554.000 2,770.00
1170 206-00000 STRUCTURE EXCAVATION 26,174.000 26,174.000
cY 0.000 0.00
4.00000 26,174.000 104,696.00
1175 206-00100 *STRUCTURE BACKFILL (CLASS 1) 29,665.000 14,101.000
cy 15,564.000 129,181.20
8.30000 29,665.000 246,219.50
1180 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 21,308.000 8,047.000
cY 7,439.000 91,127.75
12.25000 15,486.000 189,703.50
1185 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
54,000.00000 1.000 54,000.00
1190 504-04410 *BLOCK FACING 41,185.000 27,342.000
SF 12,237.000 80,764.20
6.60000 39,579.000 261,221.40
1195 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 96.000 29.800
cy 0.000 0.00
290.00000 29.800 8,642.00
1200 601-01050 *CONCRETE CLASS B (WALL) 347.000 177.790
cY 0.000 0.00
150.00000 177.790 26,668.50
1205 601-03050 CONCRETE CLASS D (WALL) 26.300 26.300
cy 0.000 0.00
340.00000 26.300 8,942.00
1210 602-00000 *REINFORCING STEEL 17,246.000 6,236.000
1B 0.000 0.00
0.47000 6,236.000 2,930.92
1215 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,595.000 0.000
1B 0.000 0.00
0.52000 0.000 0.00
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QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
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*BRIDGE RAIL TYPE 7 73.000 73.000
LF 0.000 0.00
58.00000 73.000 4,234.00
CAT 0360 CURRENT AMT 1,043,945.52 $ 301,073.155S 910,027.82
RETAINING WALL UNDER ROONEY ROAD
*RETAINING WALL (1) (ALTERNATIVE SYSTEMS) 1.000 1.000
LS 0.000 0.00
43,600.00000 1.000 43,600.00
CAT 0370 CURRENT AMT 43,600.00 $ 0.00$ 43,600.00
FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
CAT 0400 CURRENT AMT 53,200.00 $ 0.00$ 49,000.00
PROJECT TOTAL CURRENT AMT 9,020,662.53 $ 927,428.83 S 5,167,135.89



